Project Status Report for the Parish Council
Prepared by EDFRA ecocare group.

Project Status Red Yellow Green
Creation of wild flower strip Overall status Green V
Date 01/04/2021 -01/08/2021 Explanation Strip in process of maturing
Contact Lesley Durso Supplementary planting
Prepared by EDFRA ecocare group may be needed

Ongoing maintenance
required

Key accomplishments

The strip has been prepared and seeded

Netting that was in place has now been removed and an unobtrusive boundary marker erected.

Weeding and removal of Blackthorn suckers completed.

An inventory of species present has been compiled.

Current summary of progress to date published via the Parish Magazine article.

This project brought together a group of local volunteers during a difficult time.

Next steps Action plan Subsequent action

Interpretation board required Budget needed. Design and production needed submit design and cost
to PC /RA for poss funding.

Autumn hand cut to be carried out in Identify and confirm availability of volunteers

October by volunteers

Possible supplementary planting. Monitor after October cut

Management of any invasion of blackthorn Monitoring by group and address as required
Continuation of inventory
Monitoring to determine the best form of maintenance - adaptive management.

Objectives
Completion of the strip that sees the creation of a wildlife corridor that extends from the top left hand corner
of recreation ground along the top end of the field. Establishment of a biodiverse habitat that is both

environmentally sound and aesthetically pleasing.

Monitoring records showing significant variety and number of nectar sources throughout the year
leading to an increase in the number of bees and other insects present.

Longer term objectives

Education opportunities. Encouraging more residents to set aside wildflower patches in their gardens.
Working towards the introduction of wildlife corridors across the parish.
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